
IT Dashboard Frequently Asked Questions (FAQ)  

Background 
 
As announced at the May 27 CIO Council Meeting, the Office of Management and Budget 
(OMB) will soon be ready to launch the IT Dashboard platform.  Through the IT Dashboard, 
Federal agencies and the public will have the ability to view details of Federal information 
technology investments online and to track their progress over time.  The IT Dashboard will 
display data received from agency Exhibit 53 and 300 submissions, including general 
information in over 7,000 Federal IT investments, and detailed data for nearly 800 of those 
investments agencies classify as “major.”  After the launch of this site, agency CIOs will be 
responsible for evaluating and updating select data on a regular basis, which will be 
accomplished through interfaces provided on the website.  These frequently asked questions 
(FAQs) are designed to help prepare agencies for the launch of the beta release of the IT 
Dashboard.   
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General Questions 
 
1. When will the IT Dashboard be available to the public? 
Early this summer, the site will be launched as a “beta” release for the first 30 days, but will 
display actual data from the most recent agency Exhibits 53 and 300 submissions.  Some 
features may not be immediately available during the beta phase.  
 
2. What information will the IT Dashboard display? 
Upon launch, the system will display a subset of data from agency Exhibits 53 and 300, and 
agencies will begin to update cost, schedule, and performance figures, agency CIO evaluations, 
and other collected investment information.  For a comprehensive list of data elements to be 
made publicly available at launch, see “Data Fields to be Made Publicly Available” at the end of 
this document. 
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At launch, data (as described above) for the following agencies will be displayed on the IT 
Dashboard: 

• Department of Agriculture   
• Department of Commerce   
• Department of Defense   
• Department of Education   
• Department of Energy   
• Department of Health and Human Services   
• Department of Homeland Security   
• Department of Housing and Urban Development   
• Department of the Interior   
• Department of Justice  
• Department of Labor   
• Department of State   
• U.S. Agency for International Development (USAID)  
• Department of Transportation   
• Department of the Treasury   
• Department of Veterans Affairs   
• Corps of Engineers   
• Environmental Protection Agency   
• General Services Administration   
• National Aeronautics and Space Administration   
• National Archives and Records Administration   
• National Science Foundation   
• Nuclear Regulatory Commission   
• Office of Management and Budget   
• Office of Personnel Management   
• Small Business Administration   
• Smithsonian Institution   
• Social Security Administration   

 
3.  Who will have access to update information in IT Dashboard? 
Only agency‐authorized ITWeb users will have access privileges to the IT Dashboard “My 
Investments” screen, where data updates are made.  This screen will not be visible to those 
without access, or the general public. 
 
4.  Will we be able to change the portfolio structure through the IT Dashboard at this time?  
No.  Portfolio structure should remain exactly as released in the most recent President’s 
Budget.  Updates to the structure should only be made annually with the introduction of a 
newly approved Presidential Budget or through a rebaselining event.  
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5.  Can we get access to the IT Dashboard prior to launch?  
Yes.  From June 11 through June 29, OMB is hosting daily Open House sessions to demonstrate 
and give user’s hands‐on access to the IT Dashboard.  Open House hours are held Sunday 
through Friday from noon to 4 pm, and 10 am to 2 pm on Saturdays.  Sessions are located at 
GSA headquarters at 1800 F St NW, room B300 and are available only to Federal employees.  
Note that contractors will be turned away at the security desk.  No reservations are required, 
and participants are welcome to stay for any amount of time.  A knowledgeable representative 
will be on‐hand to answer any questions you have.  For the most up‐to‐date information on 
Open House session, check www.cio.gov.   
 
6.  Can data quality updates be made after launch? 
All agencies were given an opportunity to update existing investment data during June.  The 
dataset is locked to any updates until launch, at which point agencies will immediately be able 
to edit investment data through interfaces provided by the system.  Specifically, agencies will 
be able to update all milestone and “Evaluation by Agency CIO” data.  In the weeks following 
the launch, the IT Dashboard will be adding capabilities to allow for updates of additional 
investment data elements.  
 

Handling of Sensitive Information 
 
7.  Should we be redacting sensitive data in our submissions to OMB? 
 
No.  The IT Dashboard will not include data regarding the security or privacy investments (as 
reported in Section E of the Exhibit 300).  Furthermore, procurement information will be 
provided for active contracts only (as reported in Section C of Exhibit 300) and out‐year 
milestone costs will not be displayed.   USAspending.gov will be the source of the award 
information for much of the procurement data.  USAspending.gov pulls data from the publicly‐
accessible Federal Procurement Data System (FPDS) every two weeks.   
 
To prevent the exposure of potentially sensitive data, agencies should always review 
submissions for possible sensitive data in inappropriate data fields and proper identification of 
data in published fields as sensitive (e.g., avoid identifying contracts not yet awarded as 
“awarded” or aspects of the agency acquisition strategy.) 
 
8.  How do we prevent the release of pre‐decisional information? 
The final Exhibits 300 and 53 for the FY 2010 Budget Year (as submitted in April 2009, and 
during June updates for the IT Dashboard) should be based on Presidential Budget decisions 
and should not contain any pre‐decisional data.  Exhibit 53 and 300 data submitted by agencies 
to OMB this fall for the FY 2011 Budget cycle will be considered pre‐decisional and will not be 
posted on the IT Dashboard until after release of the FY 2011 Presidential Budget. 
 
At this point, future spending, defined as beyond the budget requested year and as provided in 
the Summary of Spending table in Section B of the Exhibit 300, will not be displayed on the IT 
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Dashboard.  Future milestones (as provided in Section C of the Exhibit 300) are not considered 
pre‐decisional and will be displayed by the IT Dashboard, with the exception of the associated 
cost data (see also Question #13.)  
 
9.  What about procurement‐sensitive information? 
Upon launch, the IT Dashboard will display no procurement‐sensitive information from Exhibit 
300.  Additional acquisition data associated with contracts identified in Exhibit 300 (e.g. 
contractor name,) will be pulled from publicly available USAspending.gov (see Question #7.)   
 
10.  Will you be publishing security information on the individual investments? 
Upon launch, the IT Dashboard will display no security‐related information.  Any decisions 
related to publication of security data beyond the launch date will be done in coordination with 
submitting agencies and reflected in future guidance.   
 
11.  How will you protect private data? 
The IT Dashboard will only display information that has been authorized to be released via 
application and database controls.  As always, it is incumbent upon the agencies to review their 
submissions for the inadvertent inclusion of private data in an inappropriate field. 
 
12.  Will Program/Project Manager information be displayed to the public? 
The IT Dashboard will provide only the name of the Program/Project Manager of an 
investment.  There are no plans to release contact information at this time. 
 
13.  Will IT Dashboard display cost data for each milestone, including future ones?  
No.  Cost data associated with individual milestones occurring beyond the current President’s 
budget will not be released, but will be displayed at the aggregate level.  However, schedule 
data for future milestones should not be considered procurement sensitive and will be 
displayed. 
 
14.  Will the dashboard display performance metrics beyond the current execution year?  
All performance metrics will be displayed on the IT Dashboard for all years reported in Exhibit 
300. 
 

Submitting Data to the IT Dashboard 
 
15.   How do we submit data to the IT Dashboard?  
For the beta version of the IT Dashboard, cost and schedule data and Evaluations by Agency 
CIOs (Evaluations) will be entered through a built‐in interface available via the application.  Data 
entry interfaces will be visible only to users with valid MAX credentials after login. 
 
16.  Will there be an ability to feed data via XML as an alternative to data entry screens?   
As part of our ongoing efforts to improve usability and functionality of the IT Dashboard, we are 
exploring XML submission capabilities with the user community for future releases. 
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17.  Will monthly reporting also apply to financial data for non‐major investments reported 
on the Exhibit 53? 
In the beta version of the IT Dashboard, monthly cost and schedule reporting will only be 
required for major investments.  At this time, there are no plans to enable monthly updates to 
Exhibit 53 data. 
 
18.  How do we update information regarding the agency CIO?  
Agency CIOs’ biographical information, photos, and contact information available on IT 
Dashboard will be supplied via data feeds from www.cio.gov. 
 

CIO Ratings 
 
19.  What is the “Evaluation by Agency CIO” (Evaluation) rating? 
Evaluations are one of three component ratings driving the overall investment score; the other 
two are “Cost” and “Schedule.”  The agency CIO should rate each investment based on his or 
her best judgment, using a set of pre‐established guidelines (see Question 19.)  As a rule, the 
Evaluation should reflect the CIO’s assessment of the risk of the investment‘s ability to 
accomplish its goals.  While cost and schedule reflect past and current performance, the 
Evaluation should consider these as only two of several key indicators of future investment 
success.  CIOs should consult with appropriate stakeholders in making their evaluation, such as 
Chief Acquisition Officers, program managers, etc. 
 
20.  What factors does a CIO use to rate an investment? 
The following factors and supporting examples should be used to inform the Evaluation: 
 

Evaluation Factor  Supporting Examples 

Risk Management   Risk log is current and complete 
 Risks are clearly prioritized  
 Mitigation plans are in place to address risks 

Requirements Management   Requirements are complete, clear and validated 
 Appropriate stakeholders are involved in requirements 
definition 

Contractor Oversight 
 

 Agency receives key reports, such as earned value reports, 
current status, and risk logs 

 Agency is providing appropriate management of 
contractors such that the government is monitoring, 
controlling, and mitigating the impact of any adverse 
contract performance 

Historical Performance   No significant deviations from planned cost and schedule 
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Evaluation Factor  Supporting Examples 

Human Capital   Qualified management and execution team for the IT 
investments and/or contracts supporting the investment 

 Low turnover rate 

Other   Other factors that the CIO deems important to forecasting 
future success 

 
 
21.  When do I apply the Evaluation by Agency CIO to a particular investment? 
CIOs will be able to apply the Evaluation immediately upon the launch of the IT Dashboard and 
will be expected to update ratings as soon as possible, but no later than July 31.  The rating will 
be entered in the My Investments section of the IT Dashboard, which will be visible upon login 
by authorized users. 
 
22.  How is the Overall Rating calculated before an initial Evaluation by Agency CIO has been 
entered? 
Because the Evaluation comprises at least one third of the Overall Rating for an investment, the 
lack of the rating will not adversely impact the Overall Rating for an investment until the CIO 
has rated the investment.  Until July 31, Cost and Schedule ratings will each comprise 50% of 
the investment’s Overall Rating until the Evaluation has been entered.  Immediately upon 
entry, the Evaluation, Cost, and Schedule ratings will each represent one third of the Overall 
Rating for the investment.  Where the CIO’s Evaluation is lower than both Cost and Schedule 
ratings, it will entirely override those ratings and represent 100% of the Overall Rating. 
 
Beginning August 1, any investment not yet rated will default to an Evaluation rating of “1” and 
Overall Rating will be impacted accordingly.  The CIO may correct such a rating at any time by 
entering the Evaluation. 
 
23.  How often should a CIO enter the Evaluation for an investment? 
The Evaluation can and should be updated at any time throughout the life of the investment.  
CIOs should update the rating as soon as new information becomes available that would impact 
the assessment of a given investment.  Evaluation scores will be assessed on a five‐point scale, 
as follows: 
 

1 = High risk 
2 = Moderately high risk 
3 = Medium risk 
4 = Moderately low risk 
5 = Low risk 
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Cost, Schedule, and Performance  
 
24.  What is the difference between an IT investment and an IT project? 
An IT investment can be made up of one or more IT projects.  Each IT investment should be a 
discrete line item in the agency’s Exhibit 53.  Projects are generally reflected as individual items 
in level 1 of an investment’s work breakdown structure (WBS).  IT contracts are not necessarily 
IT investments but are generally used to support IT investments and IT projects.   
 
25.  At what level of the WBS should information be reported to the IT Dashboard?  
To provide an adequate level of detail to accurately reflect cost and schedule variance for the IT 
Dashboard, agencies should provide at a minimum milestones at WBS level 2, but preferably at 
level 3.  Milestones at WBS level 1 generally lack sufficient detail to accurately characterize 
investment performance.  Agencies are asked to provide data at one consistent WBS level in 
their milestones for a given investment.  In other words, agencies should not provide a mix of 
multiple levels of milestones in any investment. 
 
26.  How will the IT Dashboard calculate Cost and Schedule ratings? 
Cost rating is the degree to which the aggregated actual costs of an investment’s completed 
milestones deviate from their aggregated planned costs for those milestones.  At launch, 
Schedule rating will be the deviation, in days, between aggregated planned and actual costs for 
completed milestones.  Future calculations will change as new data elements are collected from 
IT investments after launch.  
 
Cost Rating 
 
For the beta version of the IT Dashboard, the following data elements will be used for the Cost 
rating:   
 

Data Element  Source 

Cost/Schedule: Total Planned Cost  Exhibit 300, Cost/Schedule table 

Cost/Schedule: Total Actual Cost   Exhibit 300, Cost/Schedule table & System (input) 

Cost/Schedule: Actual Completion Date  Exhibit 300, Cost/Schedule table & System (input) 

 
Using the above variables, the following calculation will be used to compute the Cost rating for 
each investment: 
 
Using only investment milestones where an Actual Completion Date is available, 
 
[Sum (Total Planned Cost) ‐ Sum (Total Actual Cost)] ÷ Sum (Total Planned Cost) 
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Schedule Rating 
 
For the beta version of the IT Dashboard, the following calculations will be used for the 
Schedule rating, until the agency populates the newly required data fields to provide for more 
accurate computations: 
 

Data Element  Source 

Cost/Schedule: Planned Completion Date  Exhibit 300, Cost/Schedule table 

Cost/Schedule: Actual Completion Date*  Exhibit 300, Cost/Schedule table & System 
(input) 

*Note: For Actual Completion Dates missing for milestones past due, the system date will be used for calculations.  

 
Using the above variables, the following two‐step calculation will be used to compute the 
Schedule rating for each investment: 
 
1.  Using only investment milestones where the Planned Completion Date is on or before the 

system date.  For each milestone, 
 
Actual Completion Date (if missing, system date) – Planned Completion Date = Days 
Overdue or (Early) 

 
2.  Then, 
 

 (Total Days Overdue + Total Days Early) ÷ Count of Milestones used in step 1 
 
Immediately upon launch, the IT Dashboard will require three additional data elements for each 
milestone to improve cost and schedule variance calculations.  For each milestone with actual 
costs included, the IT Dashboard will require: 
 

• Planned Start Date 
• Actual Start Date 
• Budgeted Cost of Work Scheduled (to date)/Planned Value  

 
As this new data is added for each investment the IT Dashboard will start displaying an earned 
value management calculation.  As part of this update, “percent complete” data should be 
updated as necessary to represent the earned value percent complete (where applicable.) 
 
27.  Will there be a process for requesting and/or approving baseline changes within the IT 
Dashboard?  
The beta version of the IT Dashboard will not have an enabled approval workflow function.  
Only baselines approved in accordance with agency policy should be entered into the IT 
Dashboard by an authorized user.   
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28.  Will the dashboard differentiate between development, modernization, and 
enhancement (DME) and steady state (SS) costs when calculating Earned Value Management 
(EVM) metrics?  
In the beta version, the IT Dashboard will not distinguish between DME and SS (as collected in 
Exhibit 53) for Cost and Schedule ratings.  The planning and acquisition, and operations and 
maintenance (O&M) milestones (from Exhibit 300) will be used for Cost and Schedule 
calculations.  EVM‐based calculations will be introduced soon after launch, as new data fields 
are populated by agencies. 
 
29.  Since EVM is only required for planning and acquisition, should we include O&M 
milestones? 
Although A‐11 does not require EVM on O&M milestones, Section C of Exhibit 300 does require 
the inclusion of O&M milestone information.  At launch, the IT Dashboard will use data from 
the planning/acquisition and O&M milestones to calculate cost and schedule variances. 
 

Contracts  
 
30.  Should interagency agreements be included, even if they cannot be found in FPDS/USA 
Spending? 
The exhibit 300 has a field in the contracts table to identify interagency agreements and 
agencies should continue to report this data.  Since this type of spending is not collected in 
FPDS, the IT Dashboard will not identify these contracts as invalid procurement IDs.  OMB 
recognizes there is no authoritative source to validate these agreements at this time. 
 
31.  How will the IT Dashboard handle contract numbers that do not match the FPDS 
database? 
The IT Dashboard will clearly indicate an invalid procurement ID for those contracts for which a 
matching contract number cannot be found in FPDS, and there will be no link available for 
further contract information.  Each contract line item that is not matched by the agency with 
FPDS (or USAspending.gov) will be clearly indicated with a red “x” symbol in the IT Dashboard 
as an invalid procurement ID.   
 
32.  What data structure should we use to help identify contract numbers in FPDS? 
To assist in the linkage of Contract/Task Order Numbers from the Acquisition Strategy table to 
FPDS, agencies should provide the following information for “Contract/Task Order Numbers” 
based on the FPDS‐NG data requirements (as specified in the FPDS‐NG Data Element 
Dictionary‐http://www.fpdsng.com/downloads/FPDS‐Data‐Dictionary‐Version1.3.pdf): 
 
Part of Indefinite Delivery 
Vehicle (IDV)? 

Procurement Instrument Identifier  Example 

Yes  Data Element 1A (NTE 50 characters)  “00063200203DNBCHC020042” 

No  Data Element 1A, and the Referenced PIID, Data 
Element 1C (NTE 100 characters) 

 “GS09Q08DN0165‐IDV‐GS10F0216N” 
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Data Fields to be Made Publicly Available at Launch 
 
Data Element  Source 
Unique Project Identifier (to identify investment to update)  Exhibit 300, Part I: Section A 
Date of Submission  Exhibit 300, Part I: Section A 
Investment Name   Exhibit 53 
Investment Description  Exhibit 53 
Agency CIO Name  CIO.gov 
Agency CIO Email  CIO.gov 
Agency CIO Photo  CIO.gov 
Agency CIO Bio  CIO.gov 
Project Manager Name  Exhibit 300, Part I: Section A 
Qualitative Benefits  Exhibit 300, Part II: Section A 
Summary of Spending: Historical spending through BY 2010  Exhibit 300, Part I: Section B 
Summary of Spending: Spending from the Total column  Exhibit 300, Part I: Section B 
Awarded Contracts: Contract Number  Exhibit 300, Part I: Section C 
Awarded Contracts: Award Date  USAspending.gov 
Awarded Contracts: Total Value of Contract/Task Order  USAspending.gov 
Awarded Contracts: Interagency Agreement  Exhibit 300, Part I: Section C 
Awarded Contracts: Competitively Awarded  Exhibit 300, Part I: Section C 
Awarded Contracts: Performance Based Award  Exhibit 300, Part I: Section C 
Awarded Contracts: Vendor Name  USAspending.gov 
Awarded Contracts: Start Date of Contract  Exhibit 300, Part I: Section C/USAspending.gov 
Awarded Contracts: End Date of Contract  Exhibit 300, Part I: Section C/USAspending.gov 
Performance Information: Strategic Goal Supported  Exhibit 300, Part I: Section D 
Performance Information: Measurement Area  Exhibit 300, Part I: Section D 
Performance Information: Measurement Indicator  Exhibit 300, Part I: Section D 
Performance Information: Baseline  Exhibit 300, Part I: Section D 
Performance Information: Actual Results  Exhibit 300, Part I: Section D 
Performance Information: Target  Exhibit 300, Part I: Section D 
Performance Information:  Rating (not activated at launch)  System (input) 
Cost/Schedule: Milestone Description  Exhibit 300, Cost/Schedule table 
Cost/Schedule: Percent Complete  Exhibit 300, Cost/Schedule table & System (input) 
Cost/Schedule: Planned Completion Date  Exhibit 300, Cost/Schedule table 
Cost/Schedule: Actual Completion Date  Exhibit 300, Cost/Schedule table & System (input) 
Cost/Schedule: Planned Start Date {NEW}  System (input) 
Cost/Schedule: Actual Start Date {NEW}  System (input) 
Cost/Schedule: Budgeted Cost of Work Scheduled (to 
date)/Planned Value {NEW} 

System (input) 

Cost/Schedule: Total Planned Cost  Exhibit 300, Cost/Schedule table 
Cost/Schedule: Total Actual Cost   Exhibit 300, Cost/Schedule table & System (input) 
Cost/Schedule: Cost Variance  Calculated 
Cost/Schedule: Schedule Variance  Calculated 
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